COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2020

ESTI MATE SUMVARY 13: 35: 38
CONTI D C19664R ESTI MATE NO. 0016 PROG SPEC YR: 2005
PCN: 19664R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 239.5 DAYS TI ME ALLOW 280 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  85.54 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 07/ 31/ 2020 DATE TI ME STARTED 03/18/2019
12250 North Pecos Street DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
Suite 500 DATE AWARDED 01/02/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 19,509, 840. 40 PARTI Cl PATI NG $ 14,327,506.22 $ 1,582, 851. 04
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 73. 44% TOTAL EARNI NGS 14, 327, 506. 22 1,582, 851. 04
FUNDS AVAI LABLE: $ 5,182, 334.18 STOCKPI LED MATERI ALS 228, 924. 21 - 140, 052. 02
GROSS EARNI NGS 14, 556, 430. 43 1, 442, 799. 02
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 249, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 14, 307, 430. 43 1, 442, 799. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 14, 307, 430. 43 1, 442, 799. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 442, 799. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19664R
PCN: 19664R-BI D
PRQIECT FSA0142- 063
REF | TEM
NO. NO.

CAT NO0200 ROADWAY

0005 202-00008

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

0010 202-00010 *Renoval of Tree

0015 202-00019 Renoval of Inlet

0020 202-00021 Renoval of Manhol e

0025 202-00035 Renoval of Pipe

0030 202-00195 *Renoval of Median Cover

0035 202- 00200 *Renpval of Sidewal k

0040 202-00203 *Renoval of Curb and Cutter

0045 202-00210 *Renpval of Concrete Pavenent
0050 202-00220 *Rermoval of Asphalt Mat

0055 202-00240 *Renmoval of Asphalt Mt (Pl aning)

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
HOUR
346. 57000
34. 000
EACH
750. 90000
41. 000
EACH
920. 58000
26. 000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
5%
18. 28000
12, 000. 000
5%
14. 67000
19, 000. 000
LF
6. 41000
45, 000. 000
5%
10. 50000
24, 098. 000
sy
1. 50000
92, 778. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

32. 000
2.000
34. 000

31. 000
8. 000
39. 000

21.000
5. 000
26. 000

5, 692. 000
54. 000
5, 746. 000

561. 000
0. 000
561. 000

6, 774. 000
478. 000
7, 252.000

13, 754. 000
2,143. 000
15, 897. 000

36, 943. 610
505. 000
37,448.610

13, 171. 000
8, 383. 000
21,554. 000

82, 623. 000
0. 000
82, 623. 000
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ESTI MATE RUN 08/ 10/ 2020

1, 501.

7,364

5, 442

620.

7,012

13,736

5,302

12,574

.00

80

64

00

.00

26

63

50

50

.00

13:35: 38

AMOUNT

1, 386

25, 530

35, 902

28, 298

66, 021.

10, 255

106, 386

101, 899

393, 210

32, 331.

33, 875

28

60

62

40

54

08

84

77

41

00

43



CONTI D

CAT NO0200

0060

0065

0070

0075

0077

0080

0085

0090

0095

0100

0105

202- 00250

202- 00700

202- 00805

202- 00810

202- 00821

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Renoval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

Rem Si gn Panel

*Renoval

of Traffic Signal Equi pnment

Head

*Renoval

of Traffic Signal

Plug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

*Mick Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
3. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
101. 000
EACH
113. 55000
64. 000
EACH
80. 00000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
6. 000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
5, 000. 000
cy

15. 72000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 906.
1,972
10, 878

000
000
000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

64. 000
0. 000
64. 000

0. 400
0. 000
0. 400

2.000
0. 000
2.000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

17, 725. 000
1,842

19, 567

000
000

4, 095. 000
39. 000

4,134. 000
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3,904

28, 551.

613

56

.00

.00

.00

.00

.00

.00

.00

.00

00

13:35:38

AMOUNT

21,538

2,314

11, 468

5,120

3,327

160.

13, 388

303, 288

64, 986

44

14

.00

55

00

42

44

46

.00

50

48



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-01100  *Proof Rolling 40. 000 27.500
HOUR 0. 000 0. 00
129. 47000 27.500 3, 560. 43
0115 203-01500 Bl adi ng 200. 000 118. 500
HOUR 0. 000 0. 00
115. 24000 118. 500 13, 655. 94
0120 203-01597  *Pot hol i ng 750. 000 508. 000
HOUR 16. 500 4,071.21
246. 74000 524.500 129, 415. 13
0125 207-00205 *Topsoi | 100. 000 8. 000
cY 0. 000 0. 00
75. 09000 8. 000 600. 72
0130 208-00002 Erosion Log Type 1 (12 Inch) 1, 820. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0135 208- 00035 Aggr egat e Bag 224.000 91. 000
LF 22.000 467. 06
21. 23000 113. 000 2,398.99
0140 208-00036 Aggregat e Bag (Speci al) 0. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0145 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0. 000 0. 00
21, 947.97000 1. 000 21, 947.97
0150 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 50. 000 24. 000
EACH 0. 000 0. 00
201. 29000 24.000 4, 830. 96
0155 208-00054 StormDrain Inlet Protection (Type I1I) 9. 000 9. 000
EACH 0. 000 0. 00
736. 92000 9. 000 6, 632. 28
0160 208-00056 StormDrain Inlet Protection (Type IIl) 72.000 72.000
EACH 0. 000 0. 00

265. 51000 72.000 19, 116.72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 1.000 4,737.38
4,737.38000 3. 000 14, 212. 14
0170 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 47.000
HOUR 10. 000 522. 80
52. 28000 57. 000 2,979. 96
0175 208-00105 Renoval and Disposal of Sedinment (Equipnent) 50. 000 15. 000
HOUR 0. 000 0. 00
119. 71000 15. 000 1, 795. 65
0180 208-00106 Sweepi ng (Sedi ment Renoval ) 22.000 20. 000
HOUR 2.000 189. 24
94. 62000 22.000 2,081. 64
0185 208-00207  Erosion Control Mnagenent 76. 000 68. 000
DAY 8. 000 5, 706. 80
713. 35000 76. 000 54,214. 60
0190 210-00001 Reset Structure 2.000 2.000
EACH 0. 000 0. 00
3, 124. 81000 2.000 6, 249. 62
0195 210-00050 *Reset Fire Hydrant 6. 000 5. 000
EACH 0. 000 0. 00
1,132. 13000 5. 000 5, 660. 65
0200 210-00815 Reset Sign Panel 53. 000 4. 000
EACH 0. 000 0. 00
263. 39000 4.000 1, 053. 56
0205 210-00831 *Reset Traffic Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
296. 21000 6. 000 1,777. 26
0210 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
5, 937. 76000 1.000 5,937.76
0215 210-00842 *Reset Traffic Signal Mast Arm 2.000 1.000
EACH 0. 000 0. 00

444, 32000 1. 000 444,32



CONTI D: C19664R

PCN: 19664R- Bl D

PRQIECT FSA0142-063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0220 210-00860 *Reset Pedestrian Push Button

0225 210-00861 *Reset Wring

0230 210-00865 *Reset Pedestrian Signal Head
0235 210-04010 Adj ust Manhol e

0240 210- 04015 Modi fy Manhol e

0242 210- 04020 Modi fy Inlet

0245 210- 04050 *Adj ust Val ve Box

0250 212-00006 *Seeding (Native)

0255 212-00032 *Soi | Condi tioning

0260 212-00050 *Sod

0265 213-00002 *Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
80. 22000
1. 000
LS
9, 392. 31000
4. 000
EACH
80. 22000
1. 000
EACH
2, 288. 25000
17. 000
EACH
2, 288. 25000
0. 000
EACH
3, 500. 00000
54. 000
EACH
1, 109. 63000
0. 600
ACRE
1, 419. 87000
0. 600
ACRE
4, 614. 55000
30, 000. 000
SF
0. 71000
0. 600
ACRE

2,691. 82000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
1. 000
1.000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

49. 000
5. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

468. 000
0. 000
468. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 08/ 10/ 2020

2,288. 25

5, 548. 15

13:35:38

AMOUNT

160.

9,392

160.

2,288

38, 900

59, 920

332.

44

31

44

25

25

.00

02

.00

.00

28

.00



CONTI D

ROADWAY

CAT NO0200

0270 213-00012

0275

213- 00061

0280

214-00000

0285

304- 06008

0290

403- 00720

0295

403- 34751

0300

412-00190

0305

412- 00600

0310

412- 00900

0310

0315 412-00920

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Mai nt enance

*Aggregate Base Course (Cl ass 6) (Special)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 64-28)

*Concrete Pavenent (Patching)

*Concrete Pavenent (6 Inch)

*Concrete Pavenent (9 Inch)

MATERI AL ALLOWANCE Dowel

*Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

11. 000
ACRE
4,584. 95000

120. 000
LB
4.91000

1. 000

26, 249. 71000

16, 000. 000

cy
42. 00000
746. 700

TON
220. 00000
18, 700. 000

TON
100. 00000
3,982.610

sy
85. 00000
5, 500. 000

SY
53. 00000
57, 000. 000

sy
58. 00000

SY
0.41397
1,114.000

sy

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 534. 000
2,471.000
12, 005. 000

734.670
12.030
746. 700

16, 449. 400
0. 000
16, 449. 400

3,982.610
0. 000
3,982.610

3, 646. 000
250. 000
3, 896. 000

34, 234. 000
7,764.000
41, 998. 000

35, 359. 519
-7,763.896
27,595. 623

1,114.000
0. 000
1,114.000
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103, 782

2,646

13, 250

450, 312

-3, 214.

.00

.00

.00

00

60

.00

.00

00

00

02

.00

13:35:38

AMOUNT

50, 434

504, 210

164, 274

1, 644, 940

338, 521.

206, 488

2,435, 884

11,423

89, 120

45

.00

.00

00

00

00

85

00

00

76

00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 420-00112  Geotextile (Drainage) (Cass 1) 12. 000 0. 000
Sy 0. 000 0. 00
101. 33000 0. 000 0. 00
0320 MATERI AL ALLOMNCE Dr ai nage Geot ex 39, 156. 000
SY 0. 000 0. 00
0. 55000 39, 156. 000 21, 535. 80
0325 420-00133  Geotextile (Separator) (Cl ass 2) 70, 000. 000 42,729. 000
SY 10, 376. 000 18, 054. 24
1. 74000 53, 105. 000 92,402.70
0325 MATERI AL ALLOMNCE Separ ati on Geot ex 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0330 503-00036 *Drilled Shaft (36 Inch) 243. 000 211.000
LF 15. 000 5,625. 00
375. 00000 226. 000 84, 750. 00
0335 503-00042 *Drilled Shaft (42 Inch) 102. 000 50. 000
LF 50. 000 22,500. 00
450. 00000 100. 000 45, 000. 00
0340 503-00048 *Drilled Shaft (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
525. 00000 21.000 11, 025. 00
0345 506-00212 Ri prap (12 Inch) 3.000 0. 000
cY 0. 000 0. 00
251. 21000 0. 000 0. 00
0350 506-01020 Geogri d Rei nf orcenent 70, 000. 000 41, 737. 000
SY 10, 311. 000 20, 622. 00
2. 00000 52, 048. 000 104, 096. 00
0350 MATERI AL ALLOMANCE 16, 908. 000
SY -10, 311. 000 -10, 311. 00
1. 00000 6, 597. 000 6, 597. 00
0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 441.000 139. 000
LF 302. 000 15, 562. 06

51. 53000 441. 000 22,724.73



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0.00
104. 67000 0. 000 0. 00
0365 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 686. 000 1, 343. 000
LF 343. 000 24, 010. 00
70. 00000 1, 686. 000 118, 020. 00
0365 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
19. 92000 0. 000 0. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 270. 000 270. 000
LF 0. 000 0. 00
120. 00000 270. 000 32, 400. 00
0370 MATERI AL ALLOWANCE Pi pe, RCP 96. 000
LF 0. 000 0.00
8. 50750 96. 000 816. 72
0375 603-01275  *27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 360. 000
LF 0. 000 0. 00
95. 00000 360. 000 34, 200. 00
0380 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 312. 000
LF 0. 000 0.00
100. 00000 312. 000 31, 200. 00
0380 MATERI AL ALLOMANCE Pi pe, RCP 288. 000
LF 0. 000 0. 00
34.76780 288. 000 10, 013. 13
0385 603-01335 *33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 292. 000
LF 0. 000 0.00
115. 00000 292. 000 33, 580. 00
0390 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 910. 000 744.000
LF 166. 000 20, 750. 00
125. 00000 910. 000 113, 750. 00
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 914. 000 914. 000
LF 0. 000 0.00

135. 00000 914. 000 123, 390. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 MATERI AL ALLOWANCE Pi pe, RCP 56. 000
LF 0. 000 0.00
49. 80000 56. 000 2,788. 80
0400 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 787. 000 787. 000
LF 0. 000 0. 00
160. 00000 787.000 125, 920. 00
0405 603-01545  *54 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 182. 000 1, 182. 000
LF 0. 000 0.00
205. 00000 1, 182. 000 242, 310. 00
0410 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0410 MATERI AL ALLOWANCE | nl et Har dwar e 2.000
EACH 0. 000 0.00
1, 846. 50000 2.000 3,693. 00
0415 604- 13005 Inlet Type 13 (5 Foot) 6. 000 1. 000
EACH 0. 000 0. 00
1,916. 92000 1. 000 1,916. 92
0420 604-13010 Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
2,261. 71000 0. 000 0. 00
0425 604-19105 *Inlet Type R L 5 (5 Foot) 45. 000 35. 000
EACH 6. 000 24, 600. 00
4,100. 00000 41. 000 168, 100. 00
0425 MATERI AL ALLOWANCE | nl et Hardwar e 9. 000
EACH -6.000 -14,784.00
2,464.00000 3. 000 7,392.00
0430 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,170. 48000 1.000 2,170. 48
0430 MATERI AL ALLOWANCE | nl et Hardwar e 0. 000
EACH 0. 000 0.00

3, 685. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0435 604-30005

0435

0440

604- 30010

0440

0445

604- 39000

0450

606- 00301

0455

606- 01370

0460

606- 02005

0465

607-11525

0470

608- 00000

0475 608-00010

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Manhol e Sl ab Base (5 Foot)

MATERI AL ALLOMANCE Pr cst

Conc Manhol e

*Manhol e Sl ab Base (10 Foot)

MATERI AL ALLOWMANCE Pr cst

Conc Manhol e

Manhol e Speci al

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
5, 273. 11000
EACH
1, 167. 00000
29. 000
EACH
6, 500. 00000
EACH
1, 909. 00000
9. 000
EACH
9, 634. 63000
0. 000
LF
47. 97000
0. 000
EACH
2, 468. 97000
0. 000
EACH
2, 818. 90000
3, 245. 000
LF
1. 27000
11, 000. 000
sy
65. 00000
2, 200. 000
sy

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
1. 000
6. 000

1. 000
-1.000
0. 000

24.000
1. 000
25. 000

0. 000
0. 000
0. 000

5. 000
4.000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,814.000
0. 000
1,814.000

6,127. 000
399. 000
6, 526. 000

971. 000
167. 000
1,138. 000
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5,273

-1, 167.

6, 500

38, 538

25,935

33, 400

00

00

.00

52

.00

.00

.00

.00

00

00

13:35:38

AMOUNT

31, 638

162, 500

86, 711.

2,303

424,190

227, 600

66

.00

00

.00

67

.00

.00

.00

78

00

00



CONTI D

ROADWAY

CAT NO0200

0477 608-10000

0480

608-10010

0485

609- 20010

0490

609-21010

0495

609- 21020

0500

609- 24003

0505

609- 24004

0510

609- 24008

0515

610- 00020

0517

612- 00001

0520 612-00101

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Si dewal k Drain

*Si dewal k Drain

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter

Type 2 (3 Foot)

*CQutter

Type 2 (4 Foot)

*Qutter

Type 2 (8 Foot)

*Medi an Cover Material (Patterned Concrete)

Delin (Ty I)

*Del ineator (Drivable Concrete Installation) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
52. 000
LF
408. 00000
10. 000
EACH
1, 018. 92000
1, 066. 000
LF
28. 18000
8, 259. 000
LF
18. 38000
19, 000. 000
LF
20. 83000
80. 000
LF
40. 43000
1, 145. 000
LF
42. 88000
1, 071. 000
LF
95. 57000
35, 395. 000
SF
12. 50000
179. 000
EACH
55. 00000
100. 000
EACH

113. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 000
34. 000
52. 000

5. 000
1. 000
6. 000

922. 000
144.000
1, 066. 000

2,718. 000
4,667. 000
7, 385. 000

8, 913. 000
2,121.000
11, 034. 000

27.000
0. 000
27.000

1,145. 000
0. 000
1,145. 000

648. 000
0. 000
648. 000

0. 000
167. 000
167. 000

179. 000
0. 000
179. 000

93. 000
0. 000
93. 000

Page 12

ESTI MATE RUN 08/ 10/ 2020

13,872

1,018

4, 057

85, 779

44,180

2,087

00

92

92

46

43

.00

.00

.00

50

.00

.00

13:35:38

AMOUNT

21, 216

6,113

30, 039

135, 736

229, 838

1, 091.

49, 097

61, 929

2,087

9, 845

10, 528

00

52

88

30

22

61

60

36

50

00

53



CONTI D

ROADWAY

CAT NO0200

0523 612-00102

0525 612-00103

0530 613-00200

0535 613-00206

0540 613-00300

0545 613-00306

0547 613-00408

0550 613-01200

0555 613-07016

0557 613-01400

0560 613-07034

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Delin (Drv Conc Inst) (Ty II)

*Del i neator (Drivable Concrete Installation) (Type

)

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

4 In El ec Cond (Bored)

*2 Inch Electrical Conduit (Plastic)

*Pull Box (16"x16"x6")

4 Inch Electrical Conduit (Plastic) CO #4

*Pull Box (24"x36"x18")

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
65. 000
EACH
120. 75000
50. 000
EACH
124. 53000
2, 090. 000
LF
17. 28000
3, 029. 000
LF
16. 04000
2, 632. 000
LF
13. 58000
3, 120. 000
LF
18. 51000
846. 000
LF
32. 74000
2, 679. 000
LF
10. 68000
42.000
EACH
1, 283. 57000
5, 100. 000
LF
13. 00000
25. 000
EACH

1, 308. 26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

65. 000
0. 000
65. 000

29. 000
0. 000
29. 000

1, 944.000
146. 000
2, 090. 000

2,716. 000
313. 000
3, 029. 000

2, 250. 000
382. 000
2,632. 000

1,012. 000
0. 000
1,012. 000

846. 000
0. 000
846. 000

56. 000
0. 000
56. 000

42.000
0. 000
42.000

3, 281. 000
286. 000
3,567. 000

15. 000
7.000
22.000

Page 13
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2,522

5,020

5,187

3,718

9, 157

.00

.00

88

52

56

.00

.00

.00

.00

00

82

13:35:38

AMOUNT

7,848

3,611.

36, 115

48, 585

35, 742

18,732

27,698

598.

53, 909

46, 371.

28, 781.

75

37

20

16

56

12

04

08

94

00

72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
57, 908. 96000 0. 750 43,431.72
0570 613-13000 *Luninaire (LED) (Special) 38. 000 22.000
EACH 8. 000 4,936. 80
617. 10000 30. 000 18,513. 00
0575 613-34300  *Light Standard Metal (30 Foot) 15. 000 11. 000
EACH 0. 000 0. 00
2,270. 94000 11. 000 24,980. 34
0580 613-40010 *Li ght Standard Foundati on 40. 000 11. 000
EACH 15. 000 21, 845. 40
1, 456. 36000 26. 000 37, 865. 36
0583 613-50100 Lighting Control Center 5. 000 1.000
EACH 0. 000 0. 00
8, 327. 00000 1. 000 8,327.00
0585 614-00011 *Si gn Panel (Class |) 2,224.000 102. 000
SF 0. 000 0. 00
22. 64000 102. 000 2,309. 28
0590 614-00012  *Sign Panel (Cass I1) 83. 000 9. 000
SF 0. 000 0. 00
29. 44000 9. 000 264. 96
0595 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000 235. 000
LF 0. 000 0. 00
24.91000 235. 000 5,853.85
0600 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 381. 000 10. 000
Sl i pbase
LF 0. 000 0. 00
43. 02000 10. 000 430. 20
0605 614-10160 *Si gnal Head Backpl at es 56. 000 26. 000
EACH 18. 000 4,109.94
228. 33000 44. 000 10, 046. 52
0610 614-70150  *Pedestrian Signal Face (16) (Countdown) 32. 000 10. 000
EACH 14.000 9,589.72

684. 98000 24.000 16, 439. 52



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 40. 000
EACH 17. 000 14, 686. 98
863. 94000 57. 000 49, 244. 58
0615 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 2.000
EACH 15. 000 18, 790. 80
1, 252. 72000 17. 000 21, 296. 24
0620 MATERI AL ALLOWANCE Traffic Equi prent 6. 000
EACH -6. 000 -2,760.00
460. 00000 0. 000 0. 00
0625 614-72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 1. 000 29, 031. 00
29, 031. 00000 1. 000 29, 031. 00
0625 MATERI AL ALLOWANCE Control | er Cabi net 4.000
EACH -1. 000 -11, 440. 00
11, 440. 00000 3. 000 34, 320. 00
0630 614-72860  *Pedestrian Push Button 30. 000 2.000
EACH 0. 000 0. 00
1, 610. 64000 2.000 3,221.28
0635 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0.00
5, 825. 46000 0. 000 0. 00
0640 614-72886 *Intersection Detection System (Canera) 20. 000 8. 000
EACH 0. 000 0. 00
9, 000. 00000 8. 000 72, 000. 00
0640 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
EACH 0. 000 0.00

5, 200. 00000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 MATERI AL ALLOWANCE Tr af fic Equi prent 12. 000
EACH 0. 000 0. 00
5, 200. 00000 12. 000 62, 400. 00

0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

12, 292. 69000 0. 000 0.00

0645 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
8, 244. 00000 0. 000 0.00

0645 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
8, 244. 00000 1. 000 8, 244. 00

0650 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 5. 000 5. 000
EACH 0. 000 0.00
12, 453. 14000 5. 000 62, 265. 70

0650 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

8, 361. 00000 0. 000 0.00

0650 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
8, 361. 00000 0. 000 0.00

0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 2.000 28, 386. 74
14, 193. 37000 2.000 28, 386. 74

0655 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 588. 00000 0. 000 0.00

0655 MATERI AL ALLOWANCE Si gnal Pol e 4. 000
EACH -2.000 -19, 176. 00
9, 588. 00000 2.000 19, 176. 00

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 5. 000
EACH 0. 000 0.00
14, 538. 95000 5. 000 72,694.75



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 762. 00000 0. 000 0.00

0660 MATERI AL ALLOMANCE Si gnal Pol e 2.000
EACH 0. 000 0. 00
9, 762. 00000 2.000 19, 524. 00

0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 1. 000
EACH 4.000 71, 435. 88
17, 858. 97000 5. 000 89, 294. 85

0665 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 107. 00000 0. 000 0.00

0665 MATERI AL ALLOWANCE Si gnal Pol e 4.000
EACH -4.000 -48,428. 00
12, 107. 00000 0. 000 0.00

0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 1.000 18, 899. 40
18, 899. 40000 1. 000 18, 899. 40

0670 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
12, 841. 00000 0. 000 0.00

0670 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1.000 -12,841. 00

12, 841. 00000 0. 000 0.00

0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 21, 307. 34
21, 307. 34000 1. 000 21, 307. 34

0675 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

15, 931. 00000 0. 000 0.00

0675 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1.000 -15,931. 00
15, 931. 00000 0. 000 0.00



CONTI D

ROADWAY

CAT NO0200

0680 614-86800

0680

0685

614-87704

0687

624-20025

0690

625- 00000

0695

626- 00000

0700

626-01103

0705

627-00008

0710

627-00013

0715

627-01010

0720 627-02010

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Uni nterrupted Power Supply

MATERI AL ALLOMANCE Traffic Equi pment

*Ethernet Radio (Single Cient)

24 In Drainage Pipe (CL 0) (CIP)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
9, 333. 07000
EACH
5, 250. 00000
4. 000
EACH
3, 616. 23000
40. 000
LF
80. 00000
1. 000
LS
21, 736. 94000
1. 000
LS

950, 296. 25000

1.000
LS
14, 429. 73000
340. 000
GAL
117.30000
836. 000
GAL
45. 48000
9, 332. 000
SF
14. 30000
1, 051. 000
SF

15. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 750
0.200
0. 950

1. 000
0. 000
1.000

0. 600
0. 000
0. 600

340. 000
0. 000
340. 000

830. 000
6. 000
836. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 08/ 10/ 2020

4,347

272.

.00

.00

39

.00

.00

.00

88

.00

.00

13:35:38

AMOUNT

21,000

3,200

20, 650

950, 296

8, 657

39, 882

38, 021.

.00

00

.00

00

09

25

84

00

28

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0725 627-30323  *Preformed Plastic Pavenment Marking (Wrd-Synbol)(Type 2, 156. 000 1, 637. 000
1)(In
) SF 55. 000 1,201. 20
21. 84000 1, 692. 000 36, 953. 28
0730 627-30328 *Preformed Plastic Pavement Marking (Xwal k- Stop 10, 126. 000 2,720. 000
Li ne) (Type |
SF 77.000 1,124. 20
14. 60000 2,797.000 40, 836. 20
0735 630-00000  *Flagging 15, 000. 000 12, 572. 800
HOUR 944. 000 27,253. 28
28.87000 13, 516. 800 390, 230. 02
0740 630-00003 *Uni formed Traffic Control 33. 000 33. 000
HOUR 0. 000 0. 00
101. 89000 33. 000 3, 362. 37
0745 630-00006  *Uniformed Traffic Control (Vehicle) 33. 000 33. 000
HOUR 0. 000 0. 00
33. 96000 33. 000 1, 120. 68
0750 630- 00007 *Traffic Control Inspection 150. 000 94. 000
DAY 10. 000 2,264.30
226. 43000 104. 000 23,548.72
0755 630-00012 *Traffic Control Management 385. 000 363. 000
DAY 22.000 5, 500. 00
250. 00000 385. 000 96, 250. 00
0760 630-00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 400 3,424.08
8, 560. 19000 0. 900 7,704.17
0765 630-00041  *Traffic Incident Managenent Plan |nplenentation 0. 000 0. 000
MON 0. 000 0.00
358. 51000 0. 000 0. 00
0767 630-80002 Fl ash Beacon (Sol ar) 11. 000 5.500
EACH 4.400 2, 640. 00
600. 00000 9. 900 5, 940. 00
0770 630-80335 *Barricade (Type 3 MA) (Tenporary) 80. 000 40. 000
EACH 32. 000 3,622.72

113. 21000 72.000 8,151.12



CONTI D

ROADWAY

CAT NO0200

0772 630-80340

0775 630-80341

0780 630-80342

0785 630-80344

0790 630-80350

0795 630-80355

0800 630-80356

0805 630-80360

0807 630-80363

0810 630-80367

0815 630-80380

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

Drum Channel Dev (Light) (F)

*Portable Traffic Speed Monitor

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
326. 000
LF
11. 00000
577. 000
EACH
96. 23000
250. 000
EACH
135. 86000
600. 000
SF
16. 98000
317. 000
EACH
39. 62000
7.000
EACH
7,924. 93000
(A 6. 000
EACH
2, 264. 27000
410. 000
EACH
52. 08000
21. 000
EACH
85. 00000
4. 000
EACH
4,528. 53000
250. 000
EACH

13. 59000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

163. 000
130. 400
293. 400

288. 500
230. 800
519. 300

121. 000
96. 800
217.800

257.000
205. 600
462. 600

158. 500
126. 800
285. 300

3.500
2.800
6. 300

3. 000
2.400
5. 400

205. 000
164. 000
369. 000

10. 500
8. 400
18. 900

2.000
1.600
3. 600

125. 000
100. 000
225. 000

Page 20

ESTI MATE RUN 08/ 10/ 2020

1,434

22,209

13, 151.

3, 491.

5,023

22,189

5,434

8, 541.

714

7,245

1,359

40

88

25

09

82

80

25

65

00

13:35:38

AMOUNT

3,227

49,972

29, 590

7,854

11, 303

49, 927

12, 227

19, 217

1, 606

16, 302

3, 057

40

24

31

95

59

06

06

52

50

71

75



CONTI D

CAT NO0200

0817

0820

0823

0825

0827

0828

0829

0830

0835

0840

0845

630- 80391

630- 80520

630- 85041

630- 86810

900- 00007

900- 00007

900- 00012

700- 70010

700- 70011

700-70012

700- 70013

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Channel Dev (Fixed)

*Mobi | e Pavenent Marking Zone

Mobi | e Attenuator

*Traffic Signal (Tenporary)

Added Item (Each)/ Reset Electric Meter

Added Item (Each)/ Reset Sign Panel

Added I tem (Foot)/

15 Inch Sanitary Pipe

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Concrete Pavenent |ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

Pedest al

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
EACH
100. 00000
10. 000
DAY
1, 436. 34000
10. 000
DAY
600. 00000
13. 000
EACH
27, 000. 00000
1. 000
EACH
4,555. 10000
22.000
EACH
24. 20000
112. 000
LF
124. 63000
250, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
100, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

62. 500
50. 000
112. 500

2.000
0. 000
2.000

10. 000
0. 000
10. 000

3. 000
2.400
5. 400

1. 000
0. 000
1. 000

22.000
0. 000
22.000

57. 000
55. 000
112. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 21
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5, 000

64, 800

6, 854

00

.00

.00

00

.00

.00

65

.00

.00

.00

.00

13:35:38

AMOUNT

11, 250

2,872

6, 000

145, 800

4,555

532.

13, 958

00

68

00

00

10

40

56

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 -19, 190. 210
F A -4,062.210 -4,062.21
1. 00000 -23,252.420 -23,252.42
0855 700-70018 F/ A Roadway Snpot hness Incentive 200, 000. 000 65, 137. 050
F A 0. 000 0.00
1. 00000 65, 137. 050 65, 137. 05
0860 700-70019  F/A Asphalt Cenment Cost Adjustnent 155, 000. 000 139, 517. 830
F A 0. 000 0.00
1. 00000 139, 517. 830 139,517.83
0865 700-70023 F/ A On-The-Job Trai nee 19, 200. 000 19, 130. 000
F A 0. 000 0.00
1. 00000 19, 130. 000 19, 130. 00
0867 700-70111  Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0870 700-70210  F/A Lights 300, 000. 000 281, 662. 770
F A 0. 000 0.00
1. 00000 281, 662. 770 281, 662. 77
0875 700-70220  F/ A Phone Service 1, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0880 700-70270 F/A Water Lines 200, 000. 000 199, 833. 980
F A 0. 000 0.00
1. 00000 199, 833. 980 199, 833. 98
0885 700-70310 F/ A Landscapi ng 30, 000. 000 17,525. 220
F A 0. 000 0.00
1. 00000 17,525. 220 17,525.22
0890 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0895 700-70589 F/A Environmental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0. 00
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PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0900 700-70594 F/ A DRB Standing Conmittee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $18, 824,821.10$ 1, 436, 122. 59 $13, 920, 942. 51
CAT NO0300 STRUCTURES

0905 202-00165 *Rermoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
6, 958. 75000 1. 000 6, 958. 75
0910 202-00425 Renoval of Bridge Railing 278. 000 278. 000
LF 0. 000 0. 00
13. 83000 278. 000 3,844.74
0915 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
37,122. 86000 1. 000 37,122. 86
0920 206- 00000 Structure Excavation 2,112. 000 2,112. 000
cY 0. 000 0. 00
22. 42000 2,112. 000 47, 351. 04
0925 206-00100 Structure Backfill (O ass 1) 2, 000. 000 1, 158. 000
cY 0. 000 0. 00
54. 76000 1, 158. 000 63,412. 08
0930 210-00425 Reset Bridge Railing 254. 500 254. 500
LF 0. 000 0. 00
49. 19000 254. 500 12,518. 86
0935 518-01002 Bri dge Expansion Device (0-2 Inch) 65. 000 0. 000
LF 0. 000 0. 00
52. 67000 0. 000 0. 00
0940 601-03050 Concrete Class D (Wall) 350. 300 350. 300
cY 0. 000 0. 00
530. 00000 350. 300 185, 659. 00
0945 601-40400 *Structural Concrete Stain 382. 000 0. 000
SY 382. 000 1, 298. 80

3. 40000 382. 000 1, 298. 80
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PCN: 19664R- BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0016 13: 35: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0950 602-00020 Rei nforcing Steel (Epoxy Coated) 40, 030. 000 40, 030. 000
LB 0. 000 0. 00
1. 77000 40, 030. 000 70, 853. 10
0955 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
9, 944. 62000 2.000 19, 889. 24
0960 606-11030 Bridge Rail Type 10M 185. 000 185. 000
LF 0. 000 0. 00
275. 72000 185. 000 51, 008. 20
0965 606-11032 Bridge Rail Type 10M (Speci al) 179. 000 179. 000
LF 0. 000 0. 00
312. 75000 179. 000 55, 982. 25
CAT 0300 CURRENT AMT $ 605, 430.39 % 1,298.80% 555, 898. 92

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 021. 03000 1. 000 43, 021. 03
0975 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25,812. 62000 1. 000 25, 812. 62
0980 620-00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 5,377.63
5, 377. 63000 2.000 10, 755. 26
CAT 0400 CURRENT AMT $ 79,588.918% 5,377.638% 79,588. 91

PRQJECT TOTAL CURRENT AMI $19, 509, 840.40$ 1, 442, 799. 02 $14, 556, 430. 34



